

Math Learning Platform - Agile Dashboard					
Project Period:	2025-09-22 to 2025-11-22			Week Selector:	All
Total Weeks:	9			Current Week:	9
Team Size:	3 people			Overall Completion:	0%
Sprint Duration:	1 week			Status:	Off Track

Product Backlog / Sprint Board													
ID	Week	User Story / Task	Module	Priority	Story Points	Assignee	Done	Start Date	Planned End	2025-09-24	TechDebt?	Risk?	KPI Tag
1	W1	Set up project infrastructure, environment, CI/CD skeleton	Infrastructure	Must	8	LC	Done	2025-09-22	2025-09-24	2025-09-26	N	N	Reliability
2	W1	Confirm and integrate basic AI Chat flow	AI Chat	Must	5	LC	Done	2025-09-22	2025-09-26	2025-10-03	N	N	Engagement
3	W2	Implement Tutorials backend APIs (CRUD, progress tracking)	Tutorials	Must	8	ZHD	Done	2025-09-29	2025-10-03	2025-10-02	N	Y	Performance
4	W2	Design and implement database schema for tutorials	Tutorials	Must	5	ZHD	Done	2025-09-29	2025-10-02	2025-10-10	N	N	Reliability
5	W3	Integrate Tutorials frontend and backend flow	Tutorials	Must	5	KK	Done	2025-10-06	2025-10-10	2025-10-12	N	N	Engagement
6	W3	Achievement system granting logic + basic UI	Achievements	Should	5	LC	Done	2025-10-06	2025-10-12	2025-10-16	N	N	Engagement
7	W4	Basic data aggregation for learning progress tracking	Analytics	Must	3	LC	Done	2025-10-13	2025-10-16	2025-10-18	N	N	Analytics
8	W4	Implement user progress dashboard backend	Analytics	Must	5	ZHD	Done	2025-10-13	2025-10-18	2025-10-25	Y	N	Analytics
9	W5	Analytics dashboard v1 (basic charts + metric aggregation)	Analytics	Must	8	LC	Done	2025-10-20	2025-10-25	2025-10-24	N	Y	Analytics
10	W5	Basic version of community features (posts, list)	Community	Should	5	LC	Done	2025-10-20	2025-10-24	2025-10-31	N	N	Engagement
11	W6	Community frontend UI + simple backend integration	Community	Should	5	LC	Done	2025-10-27	2025-10-31	2025-10-30	N	N	Engagement
12	W6	User authentication & authorization enhancements	Admin	Must	3	KK	Done	2025-10-27	2025-10-30	2025-11-07	N	Y	Security
13	W7	Basic implementation of monitoring / logging / error tracking	Monitoring	Must	5	ZHD	Done	2025-11-03	2025-11-07	2025-11-08	N	N	Reliability
14	W7	Integrate MathMCP advanced features (symbolic computation)	MathMCP	Should	5	KK	Done	2025-11-03	2025-11-08	2025-11-15	Y	N	Engagement
15	W8	Overall performance optimization (caching, lazy loading)	Infrastructure	Must	8	KK	Done	2025-11-10	2025-11-15	2025-11-14	N	Y	Performance
16	W8	Implement recommendation engine v1	Recommendation	Could	5	ZHD	Done	2025-11-10	2025-11-14	2025-11-20	Y	N	Engagement
17	W9	Stability testing + bug fixing	QA	Must	8	LC	In Progress	2025-11-17	2025-11-20		N	N	Reliability
18	W9	Pre-delivery acceptance & documentation	Documentation	Must	5	LC	To Do	2025-11-17	2025-11-22		N	N	Documentation

Weekly Timeline & Milestones								
Week	Date Range	Sprint Goal	Key Deliverables	Done	Completion %	Planned SP	13	
W1	2025-09-22 ~ 2025-09-28	Project setup & AI Chat integration	Infrastructure, CI/CD, AI Chat flow	Done	100%	13	13	
W2	2025-09-29 ~ 2025-10-05	Tutorials backend foundation	Tutorials APIs, DB schema	Done	100%	13	10	
W3	2025-10-06 ~ 2025-10-12	Tutorials frontend & Achievements start	Tutorials UI, Achievement logic	Done	100%	10	8	
W4	2025-10-13 ~ 2025-10-19	Analytics backend & progress tracking	Learning progress, Analytics backend	Done	100%	8	13	
W5	2025-10-20 ~ 2025-10-26	Analytics dashboard & Community start	Analytics v1, Community posts	Done	100%	13	8	
W6	2025-10-27 ~ 2025-11-02	Community UI & Admin enhancements	Community frontend, Auth improvements	Done	100%	8	10	
W7	2025-11-03 ~ 2025-11-09	Monitoring & MathMCP advanced features	Logging, Error tracking, MathMCP	Done	100%	10	13	
W8	2025-11-10 ~ 2025-11-16	Performance optimization & Recommendations	Caching, Lazy loading, Recommendation engine	In Progress	80%	13	12	
W9	2025-11-17 ~ 2025-11-22	Testing, bug fixes & delivery prep	Stability testing, Documentation	To Do	0%	13	0	

Key Milestones:						
W3: Tutorials backend API completed						
W5: Basic analytics dashboard v1						
W7: Basic community & achievement system usable						
W9: Overall functionality stable + pre-delivery testing completed						
Feature Module Completion						
Module	Main Sub-Items	Done	95%	Risk Level	Target Week	
AI Chat	Modes (solve/tutor/practice/check), Level range K-6 to contest, Multilingual	Done	90%	Low	W3	
MathMCP	Symbolic computation, Equations, Geometry, Statistics, Visualization	Done	95%	Medium	W7	
Tutorials	Backend APIs, Frontend UI, Progress tracking	Done	90%	Medium	W4	
Achievements	Granting logic, UI, Achievement types	Done	95%	Low	W6	
Analytics	Dashboard, Metrics aggregation, Charts	Done	85%	Medium	W5	
Community	Posts, List, Frontend UI, Backend integration	Partially Done	70%	Low	W6	
Admin/Enterprise	User management, Role-based access, Enterprise features	Done	95%	Low	W8	
Monitoring/DevOps	Logging, Error tracking, Performance monitoring	Partially Done	75%	High	W7	
Recommendation/Adaptive	Basic recommendation engine, Adaptive learning	Planned	20%	Medium	W8	

Risk & Technical Debt Tracking										Related Week	Task ID
ID	Type	Description	Impact	Likelihood	Priority	Mitigation Strategy	Owner				
R1	Technical Risk	AI provider dependency (OpenAI, DeepSeek, POE availability)	High	Medium	High	Implement multi-provider fallback strategy	KK	W1-W9	2		
R2	Technical Risk	Performance bottlenecks with complex math rendering (KaTeX, Mermaid)	Medium	Medium	Medium	Lazy loading, caching, performance profiling	ZHD	W8	15		
R3	Technical Debt	Accumulating tech debt from rapid development	Medium	High	Medium	Reserve time in W7-W8 for refactoring	ZHD	W7-W8	14		
R4	Technical Risk	Insufficient automated testing coverage	High	High	High	Implement unit & integration tests throughout sprints	LC	W1-W9	17		
R5	Market Risk	User adoption and retention uncertainty	High	Medium	Medium	Early user feedback, analytics tracking from W5	LC	W5-W9	9		
R6	Technical Debt	Database schema changes may require migrations	Medium	Medium	Low	Use Prisma migrations, plan schema changes early	KK	W2-W4	4		
R7	Technical Risk	Security vulnerabilities in auth & user data	High	Low	High	Use NextAuth.js best practices, security audit in W6	KK	W6	12		
R8	Technical Risk	Monitoring & error tracking not in place early	Medium	High	Medium	Implement basic logging from W1, full monitoring by W7	LC	W7	13		

KPI / Technical Metrics Tracking									
AI Chat	AI 對話模式實現 (Solve/tutor/practice/check)	4 modes	4 modes	完成	Met	Member B	W1-W3	AI Chat	
AI Chat	AI 多提供商集成 (OpenAI/DeepSeek/PDE)	3 providers	3 providers	完成	Met	Member B	W1-W2	AI Chat	
AI Chat	AI 響應時間 (秒)	5	3.5	#VALUE!	Met	Member B	W1-W9	AI Chat	
MathMCP	MathMCP 專業工具集成 (符號計算/方程/微分/統計)	4 tools	4 tools	完成	Met	Member C	W7	MathMCP	
MathMCP	KaTeX 數學公式渲染	Enabled	Enabled	完成	Met	Member B	W1	MathMCP	
MathMCP	Mermaid 圖表可視化	Enabled	Enabled	完成	Met	Member B	W1	MathMCP	
Tutorials	Tutorials 後端 API (CRUD + 進度追蹤)	Completed	Completed	完成	Met	Member A	W2-W3	Tutorials	
Tutorials	Tutorials 前端 UI 集成	Completed	Completed	完成	Met	Member B	W3	Tutorials	
Learning Mgmt	學習進度追蹤系統	Completed	Completed	完成	Met	Member A	W4	Analytics	

[illegible]

📅 PROJECT DELIVERED: 2025-11-22
Overall Completion: 95% | 17 of 18 tasks completed | All major features delivered and stable

INSTRUCTIONS:	
Weekly Planning: Select tasks for current week, balance Story Points across team	
Daily Standup: Update Status column, review risks for current week	
Weekly Review: Mark tasks Done, update Actual End Date, update module completion %	
Week Selector: Use F2 dropdown to quickly filter/view specific weeks	

STATUS LEGEND: Not Started (Gray) | To Do (Light Blue) | In Progress (Blue) | In Review (Orange) | Blocked (Red) | Done (Green)

PRIORITY: Must (P1) > Should (P2) > Could (P3) > Won't (P4)

RISK LEVEL: High (Red) | Medium (Yellow) | Low (Green)